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Meekly Schedule: #1 March 2, 1990
Phase II, Remedial Investigation ACS NPL Site

FAX T0: Robert Swale, U.S. EPA [312/886-4071]
fnivey - PBrathdscoRPPe  [H12/833:4608]

John Murphy, ACS [219/924-5298]
Paul Courtney, IDEM [317/243-5092]

FROM: Peter Vagt, Ph.D.
Warzyn Engineering

WEEK:__March 3 - March 9, 1990

Phase 2 of the ACS NPL Site Remedial Investigation will be mobilized on Monday
March 5, 1990. The planned schedule for each day of next week is listed
below; we will keep you informed of any changes as we become aware of them.

Day _  Date Activity

Monday March § MobiTization to the ACS Site in Griffith. Drilling
rig and crew are exqected to arrive by the end of the
day. Field crew will spend day loading equipment,
setting up inventory at the trailer, and performing
site reconnaissance.

| Tuesday March 6 Re-establish decontamination pad. Deccntaminate drill

rig and other equipment. Begin the first of four
lower aquifer monitoring wells. Step one for three
locations is to install 6-inch steel casing to clay
confining layer.

Wednesday March 7 Continue installation of steel casings at lower
aquifer well Tocations.

Thursday March 8 Continue installation of steel casings at lower
aquifer well locations.

Friday March 9 Continue installation of steel casings at lower
: aquifer well locations.

ect r -
After steel casings have been set for the three initial Tower aquifer

menitoring wells. monitering well instaliation will continum thrauch tha
casing at each location.
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Phase Il — ACS RI/FS Schedule

Week Event/Deliverable
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06-Mar-80 MOBILIZATION

16-Mar=-90

23-Mar-80 Field Screening

30-Mar=-90

06-Apr=80

13-Apr=80 Aquifer Sampling Construction

20=Apr«80

27-Apr-80

04-May-80 Aguifer Tests

11-May=-80
1@= ey~

25=-May-80

Phags I, And 2 Samﬁlea
M

Private Well Sampling

Bediment Samgllng
U DRIV

5 6 6 4

01=Jun-80

08-Jun-80

16-Jun-90

22-Jun-80

29-Jun-80 Phasge il, Rnd 2 S8amples

08-Jul=80

13=Jul-90

20«Jul-80

27-Jul-80

03-Aug-80

10-Aug-90

17-Aug-80

24-Aug-90

31-Aug-80

07-8ep-90 AT Peport Submittal to EFA

14-86p-90

21-8ep-80

28-8ep-90

05-Oct-80

12-Oct-90

19-Oct-80

26-0¢t-90

02-Nov-90

09-Nov-80

16-Nov-80

23-Nov-80

30-Nov-80

07-Dec-90

14-Dec-90

21-Dec-90

28-Dec-90

44 04-Jan-91 5
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